
 
Contract:  64B29 Authorization:  1 Date:  7/5/2006
  
County:  Whiteside 
  
Section:  109BR-3&109BR-4 
  
Route:  FAP 308 
  
District:  2 
  
Project:  NHF-0308(028) 
  
Description:  THIS PROJECT CONSISTS OF REMOVING AND REPLACING THE 
SUPERSTRUCTURE ON TWO (2) BRIDGES THAT CARRY IL ROUTE 84 OVER 
CEDAR CREEK, (STRUCTURE NUMBER 098-0022) LOCATED 1.5 MILES NORTH OF 
ALBANY, AND OVER SPRING CREEK (STRUCTURE NUMBER 098-0023) LOCATED 
0.5 MILE NORTH OF ALBANY. 
  
Contractor:  Valley Construction Co. 
  
Awarded Contract Value:  $599,343.10 
 
Authorization Amount:  $35,806.00 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 




